

SECRET

Log # 1382581

Copy No. h of W-2

No. of Pages 2

Continuation of Attachment A, Monthly Contract Status  
Report No. 1

Technical Progress in Period:

Program effort commenced with the set-up and activation of image processing activity at the [redacted] facility. During the first month we visited the facility each week for a total of eleven man-days. The micro-optical processing work at [redacted] was initiated with receipt of equipment and the set-up of two configurations for analysis.

25X1

Objective for the Next Period:

Effort is directed to concluding initial objectives of [redacted] program and prepare for briefing the status and results. Micro-optical configurations will be investigated and evaluated.

25X1

[redacted]

25X1

Declassification Review by NGA/DoD

GROUP 1  
EXCLUDED FROM AUTOMATIC  
DOWNGRADING AND  
DECLASSIFICATION

SECRET

NOTICE

THIS MATERIAL CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18, USC SECS. 793 AND 794, THE TRANSMISSION OR COMMUNICATION OF INFORMATION IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

25X1

SECRET

Name of Contractor

[Redacted]

25X1

MONTHLY CONTRACT STATUS REPORT NO. 1

For Period 20 April 1970 to 31 May 1970 Date: June 6, 1970

Contract No. [Redacted] Task No. 03 Project No. [Redacted] 2201201-MCS

Period of Contract 20 April 1970 to 19 April 1971

25X1

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract :	[Redacted]		
Amount of Obligations and/or Expenditures This Period:			
Amount of Obligations and/or Expenditures to Date :			
Estimate of Funds to Complete :			
Percentage of Funds Expended to date	<u>11.3</u>		
Percentage of Work Completed to date	<u>11.3</u>		

(Note: All amounts shown must include overhead, G&A, handling charges, fees, etc.)

1. Is work on schedule? yes (Attach sheets if necessary)
2. Can the Contract be completed in the authorized time? yes
3. Can the Contract be completed with the authorized funds? yes

Comments: (Attach sheets if necessary)

Technical Progress in Period: (Attach sheets if necessary)

See attached page

Objective for the Next Period: (Attach sheets if necessary)

See attached page

Submitted by

[Redacted]

THIS PAGE UNCLASSIFIED

SECRET